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OUI1 RD: The draft Pre-Design Investigation (PDI) Work Plan, UAO, and SOW are expected to
circulate for review by the end of December. RPM LaPoma and Attorney Kivowitz are meeting
on 12/3 to discuss revision of the SOW and PDI Work Plan. Prior to circulation, RPM will

organize meeting with Nicky DiForte and ORC management to walk through the revised PDI
Work Plan prior to the work plan circulation.
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